

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Product Backlog, Sprint Schedule and Estimation :

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority
Sprint-1	User Authentication	USN-1	Customer Registration	2	High
Sprint-1	User Authentication	USN-2	Customer Login	2	High
Sprint-1	Complaint Management	USN-3	Create Complaint	3	High
Sprint-2	Complaint Management	USN-4	View Complaint Status	2	Medium
Sprint-2	User Management	USN-5	Manage Users	3	High
Sprint-2	Complaint Assignment	USN-6	Assign Complaints to Agents	3	High
Sprint-3	Agent Operations	USN-7	View Assigned Complaints	2	High
Sprint-3	Agent Operations	USN-8	Update Complaint Status	2	High
Sprint-3	Agent Operations	USN-9	Resolve Complaints	2	High

Project Tracker, Velocity & Burndown Chart :

Sprint	Total Points	Story Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint End Date (Actual)	Release Date
Sprint-1	20	5 Days	26-Jun-2026	30-Jun-2026	20	30-Jun-2026	30-Jun-2026
Sprint-2	20	5 Days	01-Jul-2026	05-Jul-2026	20	05-Jul-2026	05-Jul-2026
Sprint-3	20	5 Days	06-Jul-2026	10-Jul-2026	20	10-Jul-2026	10-Jul-2026
Sprint-4	20	4 Days	11-Jul-2026	14-Jul-2026	20	14-Jul-2026	14-Jul-2026

Velocity Formula Section:

Velocity = Total Story Points Completed / Number of Sprints

Total Story Points Completed: $20 + 20 + 20 + 20 = 80$

Number of Sprints:4

Velocity = $80 / 4 = 20$ Story Points per Sprints

Average Sprint Velocity = 20 Story Points per Sprint.

The project is divided into multiple sprints. Each sprint contains a set of user stories and estimated story points. The team velocity is measured based on the completion of planned story points within the sprint duration.